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ACTION MEMORANDUM REPLY TO THE ATTENTION OF SE.§]

DATE: FEB 27 208

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase for the Calumet
Container Site, Hammond, Lake County, Indiana (Site ID# 0566)

FROM: Vemeta Simon, On-Scene Coordinator
Response Section III

TO: Richard C. Karl, Director

Superfund Division ,\
THRU: Linda M. Nachowicz, Chielj _
Emergency Response Brancl{(\/\/‘)
I. PURPOSE

The purpose of this memorandum is to document and obtain your approval to expend up to
$2,361,027, to complete the removal action started at the Calumet Container (Site) on September
28, 2005. This current removal is the third U.S. EPA removal action at this site. The other
removals were in calendar years 1982 and 1984. This third removal was funded for $1,732,146
on November 4, 2002, and then a ceiling increase of $508,847 was approved on December 12,
2005. On December 12, 2005, this Site received an exemption to the $2 million statutory limit.
An additional $225,940 is needed due to inclement weather and restoration costing more than
estimated.

This Site continues to meet the criteria for initiating a removal action pursuant to the National
Contingency Plan (NCP), 40 C.F.R. § 300.415, and the criteria for the $2 million limit exemption
under Section 104 of CERCLA, 42 U.S.C. Section 9604(c). This action is expected to take 30
working days.

I1. SITE CONDITIONS AND BACKGROUND

CERCLIS ID# IND 980 500 193
Removal Category: Time Critical
SITE ID # 0566
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A. Site Description

1. Removal site evaluation

A removal assessment was conducted from February through May 2002 which documented
elevated levels of hazardous substances.

Please also refer to the Action Memorandum dated December 12, 2005.

2. Physical location
The Site is located in Indiana and has an address of 3631 State Line Avenue, Hammond, Indiana.
Please also refer to the Action Memorandum dated December 12, 2005.

3. Site characteristics
This Site occupies 7.7 acres (revised per February 2005 survey) and is bounded by 136" Street,
otherwise known as Boy Scouts Drive, the Illlinois-Indiana state line, and a line of the Indiana
Harbor Belt Railroad.
Please also refer to the Action Memorandum dated December 12, 2005.

4. NPL status

This Site is not on or proposed for the National Priorities List(NPL).

B. Other Actions to Date

1. Previous actions

U.S. EPA conducted removal actions in calendar years 1982 and 1984. The immediate removal
action in 1982 resulted in 30 cubic yards of sludge and 5,500 gallons of contaminated liquids
being disposed off-site for a total cost of $25,478. In 1984, U.S. EPA conducted a planned
removal for $319,000. The scope of the planned removal was a surface cleanup of containerized
liquids, solids, and sludges, which were stored in 69 semi-trailers, and excavation and disposal of
grossly contaminated soil. For the planned removal, 5,000 gallons of hazardous waste were sent
off-site for incineration and 1,345 tons of crushed drums, solid waste materials, and
contaminated soils were sent to an off-site landfill. Funding for the planned removal included
funds from the states of Illinois and Indiana, $11,842 and $19,138, respectively. U.S. EPA spent
$639,527.65 in performing these removal actions and recovered $472, 171.49. The City of
Hammond, Indiana, provided the funds for the State of Indiana.



Please also refer to the Action Memorandum dated December 12, 2005.
2. Current actions

As explained above, U.S. EPA began the time-critical removal activities outlined in the
November 2002 Action Memorandum on September 28, 2005. When it became apparent in
November 2005, that funding would be exhausted, additional funds were received on December
12, 2005. The status of each activity as of February 14, 2006, is highlighted in italics as follows:

1) Remove and dispose of 14 drums/overpacks; completed.

2) Assess the integrity of the monitoring wells and abandon the wells; completed.

3) Remove the scrap, tankers, and other metal debris; completed.

4) Excavate approximately 19,250 yards of contaminated soils'; ongoing, 20.400 cubic vards
excavated as of February 14, 2006.

5) Characterize waste and dispose of accordingly; ongoing, 30,600 tons to Forest Lawn Landfill,
Three Qaks, Michigan as of February 14, 2006.

6) Restore excavated areas; ongoing, 19,526 tons of tunnel sand placed as of February 14, 2006.

The funding approved in the December 2005 ceiling increase Action Memorandum was not
sufficient because (1) several grids did not pass during the confirmation sampling phase, which
meant more soil needed to be excavated; (2) the amount of contaminated soil and drums along
the east railroad track was more than anticipated; and (3) more backfill was needed. As of
February 14, 2006, we have excavated and shipped about 190 tons to Forest Lawn Landfill. The
railroad excavation is ongoing, and is expected to be completed by the time we complete this
Action Memorandum.

The three remaining activities on-site are backfilling to the previous grade with sand and topsoil,
hydroseeding, and installation of the perimeter fencing on the east and west side of the Site.
Right now, we have snowfencing and a security guard during after hours. As soon as the
perimeter fencing is installed, after hours security can be terminated.

Please see the Administrative Record for the Pollution Reports (POLREPS) and other supporting
documentation.

C. State and L ocal Authorities’ Roles

1. State and local actions to date

The Indiana Department of Environmental Management (IDEM) performed a follow-up
investigation at the Site in November 2001. This follow-up investigation involved two surface

“The excavation depth is 2 feet, which is based on the latest guidance drafted by the National Technical
Work Group (TRW) for lead.



soil locations and three monitoring well locations. These locations were analyzed for Total
RCRA metals, PCBs/Pesticides, VOCs, and SVOCs. Results were as follows:

Soil Location S-1: Bartum - 1,700 parts per million (ppm)
Cadmium - 93 ppm
Chromium - 1,300 ppm
Lead - 3,800 ppm

Soil Location S-2: Barium - 6,000 ppm
Cadmium - 590 ppm
Chromium - 4,600 ppm
Lead - 46,000 ppm

Results for SVOCs and VOCs were below the State of Indiana Risk Integrated System of Closure
(RISC) clean-up protocols. This investigation also noted two semi-tanker trailers (empty) and
approximately 8-10 drums of unknown contents. Site fencing had some openings for public
access, and there was evidence of trespassing.

Please also refer to the Action Memorandum, dated December 12, 2005, and the POLREPs in the
Administrative Record. To summarize the POLREPS, IDEM has arranged for disposal of the
tires found on the “empty” tankers and mixed with the “clean” scrap. In addition, IDEM
performed well sampling in 2004 and 2005 to determine the groundwater flow and impact of the
Site on groundwater. The City of Hammond helped to keep vehicular accidents to a minimum by
clearing the right-of-way of trash like furniture and tall Feather Reed Grass(Phragmites
australis), and posting signs, “Slow Down Work Site Ahead” along 136" Street. Both IDEM
and Hammond have been helpful in addressing the green fluorescent liquid. The Illinois
Environmental Protection Agency (Illinois EPA) sent a copy of their Applicable, Relevant, and
Appropriate Requirements (ARARs), which are contained in the Administrative Record.

2. Potential for continued State/local response

Following the Agency’s initial removal action activities at the Site, the Site was transferred to the
states for final cleanup action. A final cleanup was never conducted by either the Illinois
Environmental Protection Agency (Illinois EPA) or IDEM and the Region is unaware of plans by
either agency to perform a final cleanup at the Site.

Since September 2005, U.S.EPA’s Superfund Diviston Redevelopment Coordinator, Tom
Bloom, has been meeting with Lake County, the City of Hammond, IDEM, and community
stakeholders to discuss potential reuse of the Site. Currently, it appears that biking and hiking
trails will be put in by the local stakeholders. Revegetation and wetland restoration activities are
planned under this response action. Phytoremediation is planned for contaminated soils in the
pipeline easement area because the contamination was too close to pipelines to be safely
excavated.



Continued groundwater monitoring and institutional controls restricting on-site groundwater use
will be necessary. Post-removal site control 1s planned to be conducted by IDEM, Illinois EPA,
and the City of Hammond.

HI. THREAT TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

A. Threats to Public Health or Welfare

The conditions at the Site meet the criteria for a removal action as stated in the National
Contingency Plan (NCP) at 40 CFR §300.415 (b) (2). In addition, the pipeline easement was not
addressed under this removal since the pipelines were too close to the contamination to be safely
remed:ated. Therefore, phytoremediation will be done in the easement. The easement is 100 feet
wide and runs the width of the Site. The pipeline easement contains five pipelines, four that
contain oil and one nitrogen. These pipelines are owned by Praxair, West Shore Pipeline, and
Calumet Pipeline.

Please also refer to the Action Memorandum dated December 12, 2005.

B. Threats to the Environment

As mentioned earlier, sampling by IDEM and U.S. EPA have demonstrated widespread
contamination by various hazardous substances throughout the Site. Our recent removal
activities eliminated all surface and subsurface contamination except in the pipeline easement,
which will be released by phytoremediation.

Please also refer to the Action Memorandum dated December 12, 2005.

1V. ENDANGERMENT DETERMINATION

Given the Site’s conditions, the nature of the hazardous substances on-site and the potential
exposure pathways described above, actual or threatened releases of hazardous substances from
the Site, if not addressed by implementing the response action selected in this Action
Memorandum, may present an imminent and substantial endangerment to public health, or
welfare, or the environment.

Please also refer to the Action Memorandum dated December 12, 2005.



V.EXEMPTION FROM STATUTORY LIMITS

Section 104(c) of CERCLA as amended by SARA, limits a Federal emergency response to $2
million unless three criteria are met. This Site warrants an exemption based on the following
factors:

1. There is an immediate risk to public health or welfare or the environment;

Please refer to the Action Memorandum dated December 12, 2005.

2. Continued response actions are immediately required to prevent, limit, or mitigate an
emergency;

Please refer to the Action Memorandum dated December 12, 2005.
3. Assistance will not otherwise be provided on a timely basis.

Please refer to the Action Memorandum dated December 12, 2005.

VI. PROPOSED ACTIONS AND ESTIMATED COSTS

The action outlined in the Action Memorandum dated November 4, 2002, are the same except
that additional funding is needed for the clean-up contractor and contingencies. Detailed clean-up
contractor costs are presented in Attachment 3, and estimated project costs are summarized

below:
REMOVAL PROJECT CEILING ESTIMATE

Regional Allowance | Current: Increase: Proposed:
Costs:

Total Cleanup $1,950,000 $205,400 $2,155,400
Contractor, including

15% contingency

Total START, $91,000 $0 $91,000
including multiplier

Extramural Subtotal $2,041,000 $205,400 $2,246,400
Extramural $94,087 $20,540 $114,627
Contingency (10%)

TOTAL REMOVAL | $2,135,087 $225,940 $2,361,027
PROJECT CEILING




Threats posed by the soils meet the criteria listed in §300.415(b)(2) of the NCP and were
consistent with the removal action performed. U.S. EPA believes the actions taken will not
impede any future response activity and will require post-removal site control on the pipeline
easement.

The response action described in this Memorandum directly addresses the contamination
documented by U.S. EPA and IDEM, which poses a substantial threat to the public health,
welfare, and the environment. These response actions do not impose a burden on the affected
property disproportionate to the extent to which that property contributes to the conditions being
addressed.

All applicable, relevant, and appropriate requirements (ARARS) will be complied with to the
extent practicable. Letters requesting ARARs were sent to Illinois EPA and IDEM on October 11,
2005.

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN

Please refer to the Action Memorandum dated December 12, 2005.

VHI. OUTSTANDING POLICY ISSUES

There are no outstanding issues.

IX. ENFORCEMENT

For administrative purposes, information concerning confidential enforcement strategy for this
Site is contained in the Confidential Enforcement Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that will be
eligible for cost recovery are estimated to be $3,716,870 2

Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based
on an estimated indirect cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost
accounting methodology effective October 2, 2000. These estimates do not include pre-judgement interest, do not
take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the
course of the removal action. The estimates are for illustrative purposes only and their use is not intended to create
any rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual costs from this
estimate will affect the United States” right to cost recovery.
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($2,361,027+ $35,280) + (55.15% x $2,396,307) = total EPA costs for this removal action
$2,396,307 + $1,321,563 =$3.717,870

X. RECOMMENDATION

This decision document represents the selected emergency action for the Calumet Container Site,
located in Hammond, Lake County, Indiana, and developed in accordance with CERCLA, as
amended by SARA, and is not inconsistent with the NCP. This decision is based upon the
Administrative Record for this Site. Attachment 2 identifies the items that comprise the
Administrative Record upon which the selection of the removal 1s based.

Conditions at the Site continue to meet the NCP 40 C.F.R. § 300.415(b)(2) criteria for a removal
and the criteria for a CERCLA Section 104(b) emergency exemption from the $2 million limit. I
recommend your approval of this ceiling increase. You may indicate your decision by signing
below:

p , i |
APPROVE: J ,C»{/ft,{_/{/( %_/(’ DATE A Q7-0¢

Director, Superflind Division

DISAPPROVE: DATE
Director, Superfund Division

Confidential Enforcement Addendum

Attachments
1. Action Memorandum dated November 4, 2002 (Note: Enforcement Addendum should be

redacted according to the “cc” list below.)

2. Action Memorandum dated December 12, 2005 (Note: Enforcement Addendum should be
redacted according to the “cc” list below.)

3. Administrative Record Index

4. Independent Government Estimate

cC: David Chung, U.S. EPA, OERR, 5202-G
Michael Chezik, U. S. Department of Interior,w/o enforcement addendum
Doug Scott, Illinois Environmental Protection Agency,w/o enforcement addendum



Steve Davis, Illinois Department of Natural Resources,w/o enforcement addendum
Elizabeth Admire, Indiana Department of Environmental Management,w/o enforcement
addendum

Ryan Groves, Indiana Department of Environmental Management,w/o enforcement
addendum

Gary Doxtater, Indiana Department of Natural Resources, w/o enforcement addendum
Ron Novak, Hammond Department of Environment Management, w/o enforcement
addendum

Maggie Rice, Chicago Department of Environment, w/o enforcement addendum
Sadhu Johnston, Chicago Department of Environment, w/o enforcement addendum



ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY

ENFORCEMENT ADDENDUM UPDATE NO. 3 FOR ACTION MEMORANDUM
REQUESTING CEILING INCREASE

CALUMET CONTAINERS SITE

HAMMOND, LAKE COUNTY, INDIANA
FEBRUARY 2006

(REDACTED 1 PAGE)

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY
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ACTION MEMORANDUM] SE-3]

DATE: NOV . N7

SUBJECT: ACTION MEMORANDUAL - Request to Conduct a Time-Critical Removal
Actron at the Calumet Container Site. Hammeond. Lake County, Indiana
(Site ID# 05006)

FROM: Vernecta Stmon. On-Scene (‘uordimto#‘{‘ g
(/Iy,){/ ¢ /’7 \J\’\

Response Section 1

TO: William E. Muno, Director
Superfund Division

THRU: Rick C. Karl, Chief p Kﬁj

Emergency Response Branch

I. PURPOSE

The purpose of this memorandum is to document the threat and obtain your approval to expend
up to $ 1.732,146 to mitigate the threats identified during a removal assessment at the Calumet
Contamer site. This site is on both Indiana and [linois land. however, it has been given an
Indiana address, 3631 State Line Avenue 1n Hammond. Indiana. Approximately 90% of the site
exists in Indiana and the remaming 10% 1s in [llinois. Calumet Container has been the subject of
two removals in calendar years 1982 and 1984, To date, U.S. EPA has spent $ 639.527.65, and
recovered $472,171.49. Also. the Indiana Department of Environmental Management (IDEM).
the Hlinots Environmental Protection Agency ( HHinois EPA). the Hhimois Attorey General’s
Oftfice (lllinois AGO), the Indiana Attorney General's Ottice. the Indiana State Board ot Health,
and the City of Hammond have spent funds at this site. Whenever records exist. the funds
cxpended by an agency are described in detail in the next section. This removal is classified as
tume-critical because despite being fenced. trespassing continues. The latest trespassing incident
resulted in the site becoming an unofficial “pet cemetery.™ This removal will require an
estimated 90 working days to complete.

The scope of this action 1s to excavate and dispose of 19, 250 cubic yards of contaminated soils.
There are two potential post-remediation scenarios that have been proposed by the surrounding
community in Iinois and Indiana and the Citv of Hammond. (Copies of correspondence sent by
the constituents of Hinots and Indiana and ther respective political entities are contained in
Attachment 1V.) One scenario is to return the excavated area into wetlands since 50 "4 of the site
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1s alrcady a Tow to medium quahies wethands. Another scenario would be to mamntaim the pond at
Calumet Container. allow the City of Hammond. Indiana to route their light truck route across
the stte and, develop the remamme property as commercial, The latter scenario would resolve
Hammond’s problems with trucks m the neighboring residential community, Pulaski Park. and
help discourage (v dumpimge at the site and along Bov Scouts Drive. Bovs Scouts Drive s a
paved one lane street on the north swde of Calumet Container that runs cast-w est between
Hammond, Indiana and Chicago. lhmois. Durmg the Spring, Boys Scout Drive is under water,
which could be addressed by an enuimeering solution hke raising the strect or culverts.
Furthermore, additional revenue wonld he avatlable to the City of Hammond by developing
some property as commercial,

This site 1s not on the National Priorities List (NPL), does not set any precedents, and 1s not
nationally significant. This site was scored for the NPL but did not meet the qualifier.

1. SITE CONDITIONS AND BACKGROUND

CERCLIS ID#  IND 980 500 193

A. Site Description

1. Removal Site Evaluation

On November 15, 2001, IDEM’s State Cleanup Program performed a follow-up investigation i
Calumet Container. During this investigation, two surface soil locations and three monitoring
well locations were chosen for sampling. These locations were analvzed for Total RCRA metals,
PCBs/Pests, VOCs, SVOCs. Results were as follows:

Soil Location S -1: Barium - 1. 700 parts per million (ppm)
Cadmium - 93 ppm
Chromium - 1. 300 ppm
Lead - 3. SO0 ppm

Soil Location S-2: Barium - 6. 000 ppm
Cadmium - 390 ppm
Chromium - 4. 600 ppm
Lead - 46.000 ppm

Results for SVOCs. VOCs were below the State of Indiana Risk Integrated System of Closure
(RISC) clean-up protocols. Also. noted during this investigation were two semi-tanker trailers
(cmpty), and approximately 8-10 drums ot unknown contents (solid material), one of these
drums has been placed in an open overpack. The site fence had some openings for public access
and there was evidence of trespassing.

Due to the above results and observations, U.S. EPA received written permission from the most



current Indiana oxners and conducted a removal assessment. The 1irst date for the assessment
was February 20,2002 however, preciprtation resulted i shortening the assessment and led to a
contimation of the assessment during the week of April 29, 2002, During the week of April 29,
2002 not all assessment activities were completed because ficld conditions were too rugged for
the VS EPA-owned geoprobe so the assessment was continued durimg the week of May 20,
2002 Results of the removal assessment are contained m the Admmistrative Record.

Durmg this three-month period, U.S. EPA noticed that a “pet’™ grave appearcd to be getting larger
and vave verbal notice to West Shore Pipe Line to repair the breaches in the site fence that cross
their pipeline right-ot-way. On April 29, 2002, West Shore Pipe Line Company repaired the east
and west breaches of the site fence. There are large mounds ot scrap metal. drums, tankers,
platine vat. and other debris.

2. Phy=sical Location

The Calumet Container site occupies 11 acres and is bounded by 136" Street. otherwise known
as Boy Scouts Drive, and two lines of the Indiana Harbor Belt Railroad. This site is actually
triangular as indicated i1 Figure 1. Purportedly, the factory occupied 5 ' acres of this triangular
sitc. Five pipelines traverse this site and are owned by either West Shore Pipe Line Company.
Marathon. or Praxair. Land use within 1/4 mile of the site boundary is both industrial and
residential. According to the 1990 census, 5,000 people reside within 1/4 mile of the site. A
mobile home park is located directly adjacent to the site to the east and another is across 136"
Street Lo the northwest. A small pond and wetland vegetation around its margin are situated in
the northeast corner of the property and across 136™ Street to the north i1s Wolf Lake, an interstate
fishing and recreational lake. Beyond the rail line to the southwest is another recreational lake,
Powderhom Lake. and the Burnham Woods forest preserve. Lake Michigan is located less than
3 miles to the northeast of the site. Wolf Lake is about 100 vards from the site and Powderhorn
Lake ts about 60 vards.

3. Site Characteristics

The Calumet Container site formerly housed a factory where drums containing chemicals and
paints were emptied. cleaned, repainted. and resold for use. Thts factory began its operation in
the 1900s and continued unul April 21, 1982, when a fire caused a total loss of the factory
building. On April 22-23, 1982, a U.S. EPA On-Scene Coordinator inspected this site and this
eventually led to an obligation of $ 25,000 by U.S. EPA for an immediate removal. The
immediate removal was to prevent surface and air migration ot hazardous substances. This
removal began on May 7, 1982 and concluded on Mayv 21, 1982, During this immediate removal.
30 cubic vards of sludge and 5,300 gallons of contaminated liquids were disposed off-site. The
total cost of this removal was $ 25.478.
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[ October 1982, funds were approved by U SO EP A for a S 319,000 planned removal action.
Fhis planned removal action commenced on Januay 10,1984 and was completed on

February 17, 19840 This planned action imvolved asurtace cleanup of contamerized liquids,
solids, and sludges, which were mostly stored m 69 seni-trailers that were located throughout
the site. and the excavation and disposal ot erosshv contanunated sotl. On page 60 1s Figure 2,
which shows site conditions for the planned removal action. For this removal. 5.000 gallons of
hazardous waste were sent off-site for mcmceration and 1,345 tons of crushed drums, solid waste -
matertals. and contaminated soil were sent to an oft-site Tandfill.

According to the 1984 On-Scene Coordinator’s Report, the Ihinots Attormey General's Office
had contracted with Soil Testing Scrvices. Inc. of Northbrook., Hinois (STS) ' in 1980 to
cvaluate the extent of ground water contamination in 1linois caused by Calumet Container. The
scope of the STS study was to deternune the direction of ground water movement and the
potential for contaminants to migrate into Hlinois. Ground water samples were shown to contain
clevated levels of organics some of which were phenolics, toluene. xylene. and heavy metals.
Based on a ground water computer model, STS concluded that ground water flow was potentially
moving trom Calumet Container into lllimors possibly threateming Wolf Lake. For this study.
cleven ground water wells werc installed. 1t 1s unknown it these wells were properly abandoned.

Please note that one of the guidelines of the 1984 planned removal action was tor U.S. EPA to
provide 90 % of the funds and the states the remaining 10%. or $ 30.980. Thus, the State of
IMinois was credited for the amount of monev spent by the IAGO for the STS ground water
investigation, or § 11,842, The State of Indiana. through a contract with the City of Hammond,
provided $ 19,138.

The 1984 On-Scene Coordinator’s Report also stated U.S. EPA would install ground water
monitoring wells along the periphery of the site adjacent to Powder Hom Lake, and between
Wolf Lake and 136" Street. During August 1984, 10 monitoring wells were installed. According
to letter dated June 11, 1984, ULS. EPA would analvze the first round of samples and provide thz
results to the States of Indiana and 1llinois, then the States of Indiana and 1Hinois were expected
to maintain these wells in the future. To date. neither U.S. EPA or IDEM have been able to find
any water quality data. This report also stated that the U.S. EPA On-Scene Coordinator
recommended to the owner of Calumet Container. Mr. John Jagiella. that he remove the
remaining scrap for its salvage value, grade the area around the tactory. and work with the city of
Hammond. Indiana te restore use of the land.

Currently known as STS Consultants, Ltd.
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Accordime toan tHimos FPA Memorandum dated September 131999 the site time Tine was as

follow <

December 1983 A fence s put up around Calumet Contamner
Tanuary 1986 Onc thousand feet of fence 1s stolen from around the site.
Tuly 1o, 1980 Iowas reported that someone was taking contamimated soil from the

stte to use as restdential Al dirt. Sorb samples taken Irom a
Hammond. Indiana restdential property tound cleyated levels of
mercury.

February 280 1990 Calumet Contamer file 1s closed. The state of Indrana imitiated a
CERCLA clean-up of the site.

NMarch 14, 199] A consent decree was entered mto the ULS Dastrict Court for
Northern Indiana. The States of [linois and Indiana were the plantiffs
and Mr. John Jagiella is the defendant.

August 30, 1994 lllinois EPA closed enforcement file in memorandum dated
August 30, 1994, ’

Scptember 3, 1996 Memo regarding telephone conversation with IDEM. This site and all
the drums have been cleaned up.

Copies of this Memorandum dated September 13, 1999 and the telephone conversation record of
September 3. 1990 are contatned n 1ts entirety in the Administrative Record. On November 2§,
1989 11.S. EPA settled with 18 responsible parties.

During 1987-1988. IDEM contracted with Hydroscience to perform a remedial investigation.
Reports generated as part of this investigation arce in the Admimstrative Record. This
mvestication we believe was completed, however records arc not clear. Furthcrmore, the reports
m the Admimistrative Record are mssing pages.

An Environmental Justice (E1 analvsis was prepared for this site and is contamed in Attachment
1. In Indiana the Tow-income percentage 1s 29% and the minority percentage is 10%. To meel
the [Fconcern eriterta, the arca within I mile of the Site must have a population that is twice the
state low percentage and’or twice the state munority percentage. That is. the arca must be at least
S8 Jow-mcome and/or 20% minority. At this Site, the low-income percentage 1s 32% and the
mimority 9%y as determined by Areview EJ analvsis. Therefore. this Site does not meet the
recion’s BV eriteria based on demographics as identified in “Region 3 Interim Guidelines for
[dentifving and Addressing a Potential EJ Case. June 1998".



4. Reteases o Phreatened Redease mito the Envivonment of a Hazardous Substance. or Pollutant,
or Contimimant

As mentoned carlier, when US) EPA and STAR T arrived on February 20,2002 there were 14
drums.a break i the fence along the west side of the site and o hole i the fenee at the cast end
ol the site. Other observations inctude patches ot densce, ground-cover vegetation and mature
trees, an old burldimg foundation, three abandonced tanker trucks i the same location noted
during the 1984 removal (See Figure 2), 17 ground water monitorimg wells:and large piles of
serap and nuscetlimeous debris,

Analyacal results show that one drum has hazardous waste. This drum has a flashpoint of 80 °F,
which 1s below the ertteria level (less than 140 "Fy mdicating the drum s DOOT waste.

N-ray Fluorescence (XRF) screening was conducted on 143 samples. at surface and subsurface
mtervals, from 33 sample locations. Screening results for lead concentrations m soil indicated the
highest was 0.848 parts per million(ppm) or nitligrams per kilogram (mg'kg).

According to Dr. Patricia Van Leeuwen, Region V Lead Expert. the soil screening value for leac
1s 400 ppm in a residential setting, which is based on the U.S. EPA Integrated Exposure Uptake
Biokinetic (IUEBK) Model, however. 400 ppm can be used as both screening and cleanup level
if there 1s no data to do a site-specific risk assessment. Furthermore. the 400 ppm value is
consistent with the IDEM default closure value for residential (child) direct contact pathways.

Several strategics are available for developing screening levels that could be considered cleanup
values for lead in soil at commercial/industnal sites. In general. the Technical Review
Workgroup tor Lead (TRW) recommends using a value that i1s appropriate for either the “‘census
region” or the “ractal/ethnic group™ of interest. whichever is more appropriate. These strategies
are summarized in the Blood Lead Concentrations of U.S. Adult Females: Statistics from Phases:
I and 2 of the National Health and Nutrition Evaluation Survey (NHANES L), March 2002,
report on the TRW website, and can vary from 794 to 1,079 ppm for Region V. For this Action
Memorandum. we used the site-specitic value of 1,000 ppm for estimating the worst-case soil
volume since 1t 1s a conservative number and because the specific post-remediation scenario has
not heen selected.

Twentv-six soil samples were collected from 24 tocations during the site assessment and sent for
laboratory analysis. These results were compared to the industrial-use criteria for the U.S. EPA
Region [T Emergencey Removal Guidelines. the State of Indiana Risk Integrated System of
Closure (RISC) cleanup protocols. and the Himois EPA Tiered Approach to Corrective Action

5

Objectives (TACO). The basis for the lead value was discussed on page 7. Below is a brief
summary of the hazardous substances found at the site:
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Fead concentrations were determined by the off-site Eiboratory to range from 2.8 merkg to
F3000 me kg, A seven sampling Jocations. the sample result exceeded the lead ceriteria level
{1000 ma Koy

Concentrations of cadmium i soils ranged from undetectable to 27.000 my/kg. Cadmium
concentrations exceeded the Region T eriteria fevel (10,000 mgrkg) in soils at three sampling
locations.

FOCs and BTEX
Scventeen surface and subsurface sotl samples were analvzed for VOCs and BTEX. Results
indicated that VOCs or BTEX werce detected at concentrations that exceeded the TACO criteria

levets at five sampling locations. Individual VOCs that excecded criteria levels on-site were:
cthvibenzene. total xylene, and toluene.

EthyIbenzene concentrations in soil samples ranged from undetectable to 970,000 micrograms
per kilogram (ug/kg). The TACO criteria level for ethvlbenzene 1s 400.000 ug/kg and was
exceeded n three sampling locations.

Total xylene concentrations in soil samples ranged from undetectable to 4,200,000 ug/kg. At four
samphng locations, concentrations of total xylene were exceeded the TACO criteria level of

320.000 ugrkyg.

Toluene concentrations ranged trom undetectable to 8,.400.000 ug/kg. The TACO criteria level
for toluene 1s 650.000 ug/kg and was exceeded m three sampling locations.

SEOCs
Ten surface and subsurface soil samples were analyzed for SVOCs. Criteria levels were not
exceeded by any SVOCs like IDEM 's samipling in calendar year 2001.
PCBs und Pesticides

Ten surtace and subsurface soil samples were analyzed for PCBs and pesticides. No PCBs or
pesticides compounds were detected above criteria levels.

TCLP Metals

Four surface soil samples were analvzed for TCLP metals. Concentrations of TCLP lead and
TCLP cadmium were exceeded in onc sampling location. The criteria is 5 milligrams per liter
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(b for TCLP Tead and 1 ome Tror TCT P cadmumnn. The results were |
and 417 mg/1 for TCLP cadmiun,

me Hor TCLP tead

Freures 3 and 4 show the soils that need to be excavated based on metal andior VOC
concentrations.

B. Other Actions to Date

As desceribed carlier. the removal assessment ook three visits before all the necessary data was
collected. While collecting the data. two ol the three breaches i the fence were repatred on April
29,2002, On June 25-26. 2002, conuumity updates were held at the American Legion n
Hammond. Indiana and Chicago State University in Chicago. llinots. As a result of these
community meetings. two imformation repositories and a website were setup. On July 31, 2002,
UL.S. EPA and IDEM presented the results of the Calumet Container removal assessment during a
miceting called by the Wolt Lake Visions Implementation Committee at the Hammond, Marina.

A discussion of possible re-use of the | 1-acre site tollowed our presentation with most of the
participants favoring wetland restoration ( See Attachment [V ). U.S. EPA Region 5 Water
Division inspected the site on September 30, 2002 to further assess the wetland. On October 4.
2002, the city of Hammond turther mvestigated the “pet grave™ and found the remains of two
dogs and a racoon.

C. Local Authorities’ Roles

1. State and local actions to date

[t appears that in the early 1980s, Ilhnois EPA. IDEM, and the City of Hammond were very
imvolved with this site. but after the 1984 OSC report was 1ssued these local entities failed to
complete assessment and cleanup activities at the site. For example, a ground water study was
conducted by the Ilhnois Attorney General's Office, but U.S. EPA could not confirm the results
of this investigation. In November 2001, IDEM confirmed the contaminated nature of the site
and notified U.S. EPA. However, when U.S. EPA investigated the site on February 20, 2002,
.S, EPA determined that 10 of the 14 drums discovered contain site-derived waste from an
IDEM contractor. Further the City of Hammend had incurred $ 19,138 for remediation and was
expected to work with Mr. Jagiella to restore the property. Based on our observations in 2002, it
does not appear that cither party worked together to restore any portion ot the property.

10
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HEL THREATTO PUBLIC HEALTH ORMWELFARE ORTHE ENVIRONMENT,

AND STATUTORY AND REGULATORY AUTHORITIES

Conditions at the Calumet Container site constitute a threat to public health. welfare. or the
cnvironment based upon the factors sct forth i Scetion 300415 (b)( 2y of the National Oil and
Hazardous Substances Pollution Contingency Plan ¢NCPY N time-critical response action 1s an
appropriate response. These conditions included. but were not Tnited to. the following:

a) actual or potential exposurc to nearby human populations. animals. or the food chamn from
hazardous substances, pollutants or contaminants:

Results from sampling by IDEM 1n 2001 and the 2002 site assessment by U.S. EPA demonstrate
there are clevated metals and organics stidl remanming at Calumet Contaner. Furthermore. the
final report prepared in 1988 by Hydroscience. an IDEM contractor, mndicated similar results.
Pertinent sections of the 1988 Hydroscience report arce reproduced below.

Specifically, the 1988 Hydroscience report stated there was widespread contamination of soil by
heavy metals and hazardous organic substances throughout the site. A sample was considered
contaminated 1f heavy metals occurred in concentrations above normal background levels in
northern Indiana, or 1f organic substances that had been identified as hazardous or potentially
hazardous were detected. Lead, cadmium, chromium, and cyanide were the most widely
occurring inorganic contaminants. Di-n-butyl phthalate. methyvlene chloride, methyl ethyl
ketone, bis(2-ethylhexyl) phthalate, toluene. m-xviene and o-xvlene were the most frequently
occurring organic contaminants. Methylene chloride and methyl ethyl ketone occurred in more
than three-quarters of the samples.

Comments made by Hydroscience on the 1984 U1.S. EPA CERCLA clean-up were that most of
the highly contaminated soils were removed. However. high levels of lead (greater than 10,000
parts per million (ppm)) remain in the central part of the site. northeast of the CERCLA clean-up
cone. Concentrations of lead generally exceed 1.000 ppm in the central and southern area of the
site that lic outside the CERCLA clean-up. as indicated mn Figure 5.

Organic contanunants were detected at all sample locations. The arcas of the highest
concentrations of total organics are in the very southern part of the site (6.481 ppm) and the cast
central part (0.300 ppm). Concentrations of total organics also exceed 1,000 ppm in the porth
central area.

[n ecneral, metals contamination decreased with depth, although there are a few locations where
lead and cadmium increased with depth. On the other hand. levels of total organics increased
with depth at the same number of locations as they decreased with depth. indicating that
migration of orgamcs deeper nto the soil protile is common.
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As mentioned carlicer. the predommant metal s fead. which was determimed in 1988, According
to a report by Hivdrosctence i 1988, lead, evanide. di-n-butviphthlate. methvlene chloride. and
methyl ethvl ketone occurred in three-quarters of the samples. Cadmium. chromium, bis (2-
cthylhexvly-phthlate, toluene, m-xvlene, o-xylenc occurred in three-quarters to onc-half of the
samples. Nickel, phenols. di-n-octviphthlate, and cthyvl benzenc occurred in one-half to one-
quarter of the samples. Three metals (arsenic. bartum. and mercury) occurred above background
fevels i ess than one-quarter of the samples and 20 of the organic constituents.

Lxposure to humans, animals, and the tood cham exists. Examples of human exposure are the
trespassing meidents hike breaches 1 the fence. site sorls used as backhll at a Hammond, Indiana
residence. and discovery of the “pet”™ cemetery. Animals are exposed to various contaminants
wdentified in the surtace and subsurface soil samples depending on their interaction with the site.
For example. most birds which land on the site are i direct-contact with the contaminated soils
smce the area backtilled with 162 tons of clay during the 1984 CERCLA removal was very small
compared to the relative size of Calumet Container (See Figure 5). Fish may be atfected by the
site via groundwater due to the hydraulic connection between the site and Powderhorn and Wolf
Lakes. The food chain (a sequence of organmisms in a community in which each member of the
chain feeds on the member below 1t) pathway exists because the contamination 1s widespread and
aftects both soils and groundwater.

b) high levels of hazardous substances or pollutants or contaminants in soils largely at or near
the surface, that may migrate;

As explained above, sampling by IDEM and U.S. EPA have demonstrated widespread
contamination by lead and hazardous organic substances throughout this site. [n addition, Figure
5 indicates that there were at least two areas of buried metallic objects. To date, we have been
unable to determine if these areas were investigated in the past. A copy of the magnetometer
survey is contained i the Administrative Record.

¢) weather conditions that may cause hazardous substances or pollutants or contaminants to
migrate or be released;

This condition is possible because of precipitation. In 1984, the area that was excavated by U.S.
EPA was capped with clay in order to significantly retard additional contaminants in leachate.
Surface water can migrate off-site, when water from the on-site pond extends outside the fence,
thus allowing water to leave the site at that point. Also. surface water that pools in depressions
can cause contaminants to migrate deeper into the subsurface and eventually into the
vroundwater which is cither flowing into Wolf Lake or Powderhom Lake.

IV. ENDANGERMENT DETERMINATION

Given the nature ol the hazardous substances on Site. and current conditions, as described in
Sections I and [11 above. failure to implement the activities set forth in this Action
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Memorandum would present an imminent and substanual endangerment to public health. or
wellare, or the environment through direct contact, ingestion. and inhalation. The risk to human
health was asscessed by applying the Spatial Analvsis aid Decision Assistance (SADA) software.
The SADA software determined there was a risk to human health based on the concentrations of
cthylbenzene, m-p xylenes, and toluene on-site. Benzene and o-xvlene were found to not pose a
risk to human health. Copies of the SADA plots arc in the Admimistrative Record.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

'he response actions described m this Action Memorandum will abate the threat posed to humari
health and the environment by this site. Activities proposed are:

t)y Remove and disposc of 14 drums/overpacks;

2) Assess the integrity of the monitoring wells and abandon:
3) Remove the scrap. tankers, and other metal debris;

4) Excavate approximately 19,250 yds of contaminated soils-;
5) Characterize waste and dispose of accordingly,

0) Restore excavated areas.

Detailed cleanup contractor costs are presented in Attachment 1 and estimated project costs are
summarized below:

EXTRAMURAL COSTS

Cleanup Contractor $ 1.179913
Contingency (15%) 176.987
Subtotal $ 1,356,960
START (Includes Multiplier) 121,500
Extramural Subtotal $ 1.478.460
Extramural Contingency (10%) 147.846
TOTAL. EXTRAMURAL COSTS: S 1.626.306

‘The excavation depth is 2 feet, which is based on the
latest guidance drafted by the National Technical Work Group
"TRW) for lead.
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INTRAMURAL COSTS:
U.S. EPA Direet Costs
$30/hr x (1.OKO Regronal + TO8 HO) hrs) ’ S 35040

U.S. EPA Indircct Costs

$65/hr x (1080 Regional hrs) 70.200
TOTAL, INTRAMURAL COSTS $ 1003 840
TOTAL REMOVAL PROJECT CEILING ESTIMATE S 1.732.140

Threats posed by the sotls meet the criteria listed in §300.415(b)(2) of the NCP and were
consistent with the removal action performed. U.S. EPA believes the actions taken will not
impede any futurce response activity and will not require any post-removal site controls.

The response action described in this Memorandum directly addresses the contamination
documented by U.S. EPA and IDEM. which poses a substantial threat to the public health,
welfare, and the environment. These response actions do not impose a burden on the affected

property disproportionate to the extent to which that property contributes to the conditions being
addressed.

All applicable. relevant, and appropriate requirements (ARARS) will be complied with to the
extent practicable. Letters requesting ARARs will be sent to Illinois EPA and IDEM once this
memorandum is approved.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN

Delayed or non-action will result in contaminants migrating deeper on-site and further off-site.
Currently, ground water is thought to move cither towards Wolf Lake or Powderhorn Lake,
which are both recreational lakes. Surface water depending on weather conditions can migrate
off-site or pool in a depression. Weather conditions that can cause off-site migration can occur,
for example. when water from the on-site pond extends-outside the fence. thus allowing water to
fcavc the site at that point. During 1987-1988, the on-site pond was determined to have a depth
of 7 feet. Past depression sampling has indicated that only organics concentrate in depressional
areas. metals results did not indicate such a pattern.

VIil. OUTSTANDING POLICY ISSUES

The Calumet Container Site contains isolated wetlands, if manmade structures are considered
such as ratlroad tracks on the west and a roadway on the north. [f these structures are discounted.
the Site 1s hydraulically connected with Powderhorn Lake and Wolf Lake. Therefore, it would bz
prudent to coordinate this action with the following state and local agencies: Illinois EPA,
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IDEM, Hlinois Departiment of Natural Resources. Indiana Department of Natural Resources. and
the Cook County Forest Preserve.

The Indiana parcels of Calumet Container are currently zoned [-2 Manufacturing. which is heavy
imdustrial. In Attachment 4. there are interested parties that would like this property to become a
wetland and 1f so, the tvpe of wetland would need to be decided. Durning imitial discussions
between the City of Hammond. IDEM. and [1S. EPA_the possibility of an educational wetland
was suggested by the City of Hammond where children could interact with nature. The City of
Hammond just recently suggested a pond/tight truck route and commercial development for
Calumet Container. At any rate, there 1s defimtelv a need to have this Action Memorandum
approved without the post-remediation control(s) being decided given the level of interest and
the diverse views, but have the caveat that on-site work will not commence until the post-
remediation scenario 1s decided and any post-removal controls needed are i writing with either
the companies or individuals deemed to be responsibic parties, property owners, community
groups or governmental agencies, etc

VIiI. ENFORCEMENT

For administrative purposes, information concerning confidential enforcement strategy for this
site is contained in the Confidential Enforcement Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that will be
eligible for cost recovery are estimated to be $2.313.595 *.

IX. RECOMMENDATION

This decision document represents the selected emergency action for the Calumet Container site,
located in Hammond, Lake County, Indiana, and developed in accordance with CERCLA, as

3Direct Costs include direct extramural costs and direct
intramural costs. Indirect costs are calculated based on an
estirated indirect cost rate expressed as a percentage of site-
specific direct costs, consistent with the full cost accounting
methodology effective October 2, 2000. These estimates do not
include pre-judgement interest, do not take into account other
enforcement costs, including Department of Justice costs, and may
be adjusted during the course of the removal action. The
esTimates are for illustrative purposes only and their use 1s not
intended to create any rights for responsible parties. Neither
the lack cof a total cost estimate nor deviation of actual costs
from this estimate will affect the United States’ right to cost
recovery.
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amended by SARA and 1s not meonsistent with the NCP This deciston 1s based upon the
Administrative Record for this site. Attachment 2 adentihies the ttems that comprise the
Admimistrative Record upon which the selection ot the removal 1s based.

Because the conditions at the site met the NCP $ 300 41 5¢h)(2) eriteria for a $1.732.146 removal
action. vour approval of this request 1s reccommended. Fhe estimated total project costs were
$1.732.146 of which up to $1,504 806 mav he used tor cleanup contractor costs. ' You may
mdicate yvour decision by signing below:

APPROVEL:

DISAPPROVE: ' DATE
Director, Superfund Division

Confidential Enforcement Addendum

Attachments
1. Independent Government Estimate
. Administrative Record Index
.. Environmental Justice Analysis
. Correspondence regarding Post-remediation Scenarios

[ §9]

ot

cc: Ray Worley,U.S. EPA, OERR, 5202-G
Michael Chezik, U. S. Department of Interior
Renee Cipriano, Illinois Environmental Protection Agency
Steve Davis. lllinois Department of Natural Resources
Ehzabeth Admire, Indiana Department of Environmental Management
Gary Doxtater, Indiana Department of Natural Resources
Ron Novak, Hammond Department of Environment Management

19



BCC PAGE

CALUMET CONTAINER SITE
HAMMOND, LAKE COUNTY, INDIANA
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(1 PAGE)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION
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ENFORCEMENT ADDENDUM
OCTOBER 2002

CALUMET CONTAINER SITE
HAMMOND, LAKE COUNTY, INDIANA

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY

(REDACTED 4 PAGES)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION
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INDEPENDENT GOVERNMENT COST ESTIMATE

CALUMET CONTAINER SITE
HAMMOND, LAKE COUNTY, INDIANA
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(2 PAGES)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION
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DATE

12/15/80

05/18/79

06/04/79

06/20/79

03/00/80

00/00/00

03/10/83

U.S.

ATTACHMENT 2

ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD INDEX

FOR

CALUMET CONTAINER CORPORATION

AUTHOR

Muno, W.,
U.S. EPA

Herrin, D.,
Hammond Air
Pollution
Control

Herrin, D.,
Hammond Air
Pollution
Control

Stresino, E.,

IN State Board
Of Health

UNKNOWN

Hedeman Jr., W.

U.S. EPA

Hedeman Jr., W.

U.S. EPA

HAMMOND,

NOVEMBER 5,

’

.

INDIANA

ORIGINAL
1990

RECIPIENT

HMERP Committee
U.S. EPA

Jagiella, J.,
Steel
Containers,
Inc.

Jagiella, J.,
Steel
Containers,
Inc.

Jagiella, M.,
Calumet
Containers
Steel Container
Corp.

UNKNOWN

Lavelle, R.,

U.S. EPA
Thomas, L.,
U.S. EPA

TITLE/DESCRIPTION PAGES
Record of Communication; 1

STS Report Concludes
Groundwater and Soils at
the Site Are Contaminated

Application for an
Installation Permit for
the Drum Incinerator
Afterburner Is Denied

Application for an
Installation permit for
the Drum Incinerator
Afterburner Is Denied

Explanation of Reasons
for Denial of Permit
Applications

Fact Sheet, Groundwater
Chemistry Study, Steel
Container Corp., Hammond,
IN (2-page Report Titled
“Potential Hazardous
Waste Site, Tentative
Disposition” Attached)

Continuation of Removal
Activities at Calumet
Contalner Site ACTION
MEMORANDUM

Authorization to Procezd
with Planned Removal
Action at the Calumet
Containers Site in
Hammond, IN ACTION
MEMORANDUM (Concurrence
Memos from Gene A. Lucero
and Lisa K. Friedman of
the U.S. EPA)
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14

15
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17

DATE

12/14/83

06/30/83

07/25/84

05/19/80

06/13/79

06/23/82

00/00/00

00/00/00

11/09/82

06/19/79

AUTHOR

Van Cleave,
U.S. EPA

Madany, G.,
U.S. EPA

Bitter, P.,
U.S. EPA

Jacobs, M.,
U.S. EPA

Schulz, D.,
U.s. EPA

Sandberg, H

.

Alfred Benesch

& Co.

UNKNOWN

UNKNOWN

Sanders IITI,
Ug.S. EPA

Singh, J. &
Peterson, K.
Wapora, Inc.

’

W.

’

RECIPIENT

Adamkus, V.,
U.S. EPA

EPA

EPA

Files

U.S. EPA

Novak, R.,
Hammond Air
Pollution
Control

Bowers, W.,

City of Hammond

Unsafe Bldgs.

UNKNOWN
UNKNOWN
Constantelos,
B., U.S. EPA

Jagiella, M.,
Calumet
Containers

Calumet Container Corporation

Page 2
TITLE/DESCRIPTION PAGES
Action Memorandum for 3

Contract Ceiling Increase
for the Planned Removal
at the Calumet Container
Site, Hammond, IN

On-Scene Coordinator’s 3
(0OSC) Report with All
Appendices

On-Scene Coordinator’s 55
(OSC) Report, CERCLA
Immediate Removal

Project, Calumet

Container Corporation,
Hammond, IN

Pre-Trial Conference 2
With Judge Siegan-Steel
Container Corp. {(Calumet
Containers)

Concern Was Expressed 1
By Mr. Novak As to What:

Is Being Incinerated at

the Site. A Drum Was
Determined to Contain
Amacide, a Parathion

Based Pesticide

Letter Report on the 1
Physical Condition of the
Incinerator and Stack at

the Site

Parcel Maps, Aerial 6
Photographs and Property
Descriptions

Aerial 6
and Property

Parcel Maps,
Photographs
Description

Memo Report on Inspection 4
of the Site to Check for
Improper Management or
Disposal of Hazardous

Wastes and Assess Degree

of Hazard at the Site

Phase I Report - Water 34
Pollution Investigations
for Calumet Containers
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26
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DATE

10/18/80

04/26/82

07/30/82

VARIOUS

00/00/00

07/12/82

01/14/80

VARIOUS

VARIOUS

VARIOUS

04/29/82

03/239/79

AUTHOR

Sachs, M.,
Haubert, A &
Kastman, K.,
Soil Testing
Services

McCone, S.,

Dourjalian, J.

Krueger, K.,
Ecology and
Environment

Madany, G.,
U.S. EPA

Ross, C.,
U.S. EPA

Steel
Containers,
Inc.

Novak, R.,
Hammond Air
Pollution
Control

The Times

VARIOUS

VARIOUS

VARIOUS

UNKNOWN

Herrin, D.,
Hammond Air
Pollution
Control

RECIPIENT

Chinn, H.

IL Atty.

General’s

office

Bowden,

g.s.

EPA

UNKNOWN

Regan, G.

U.S.

EPA

UNKNOWN

Elam, M.,

U.S.

EPA

UNKNOWN

Schultz,

U.S.

EPA

’

’

D.

'

Calumet Container Corporation
Page 3
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Evaluation of the Extent 89
of Illinois Groundwater
Pollution Near the

Calumet Container Company,
Division Of Steel

Container Corporation,
Hammond, IN

Letter Report on Survey 14
and Collection of Samples

at Calumet Container
Company in Hammond, IN

Analytical Results from 14
Sampling at Calumet
Containers for Pesticides
and PCB’s

Results of Samples 53
Tested for PCB’'s and
for Other Contaminants

Apparent Response to 4
Newspaper Articles

City of Hammond Concerned 5
about Site Security in
Light of Two Recent Fires

at the Site

Newspaper Article: “EPA 1
to Split Test Costs”

Series of Newspaper 29
Articles about Activities
on or About the Site

Series of Newspaper 28
Articles about Site
Activities

Various Newspaper 14
Articles About Site
Activities

Photographs of Drum 8

Labels Taken at Calumet
Container

Cover Letter from Copies 1
of All Emission

Information Relative to
Calumet Containers
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32

33

34

35

36

DATE

16/11/79

12/19/83

00/00/00

00/00/00

01/04/84

12/04/78

00/00/00

DATE

039/00/86

10/00/88

AUTHOR RECIPIENT

Chinn, H., Shandross, R.,

IL Attorney U.S. EPA

General’'s

Office

Bitter, P., Roth, §.,

Uu.sS. EPA Hammond
Sanitary
District

Air Pollution

Control Bd. of

Indiana

UNKNOWN UNKNOWN

U.S. EPA,

States of

Illinois &

Indiana

Jagiella, J., Karen, J.,

Calumet IN State Board

Container of Health

Steel

UNKNOWN UNKNOWN
UPDATE #1

OCTOBER 18, 2002

AUTHOR RECIPIENT

U.S. EPA File

Hydroscience IDEM

Associates,

Inc.

Calumet Container Corporation

Page 4
TITLE/DESCRIPTION PAGES
Outline of a Program 4

Proposed by the Illino:s
Attorney General’'s to
Assess the Current and
Potential Impact of
Operations and Activities
at the Site on Groundwater
and Surface Water
Pollution

Author Requests 1
Recipient’ Policy or
Opinion Regarding

Discharge of Rinse Water
from the Site in Light

of Attached Sample

Results

Regulation APC7: A 3
Regulation for setting
Standards for the use of

An Incinerator

Emergency Action Plan 12

Superfund State Contract 9
for Planned Removal at
Calumet Container Site
Between the States of IL

and IN and the U.S. EPA

Letters and Attached )
Plan to Comply with
Requirements of the

Indiana State Board of
Health, Division of

Water Pollution Control

Community Relations Plan 5

TITLE/DESCRIPTION PAGES

Geophysical Investigation 116
Report of the Calumet
Container Site Conducted

June 2-3 and September

9-10, 1986 w/ Attachments

Report: Characterization 52
of Surficial Materials

and Soil Sampling Results

for the Calumet Containsr
Site



NO.

10

11

12

13

DATE

10/04/88

09/05/96

09/13/99

09/18/02

09/23/02

09/23/02

09/26/02

09/27/02

09/30/02

02/00/02

04/00/02

AUTHOR

Hydroscience
Associates,
Inc.

Bynum, S.,
Illinois EPA

Cunningham,
Illinois EPA

Aniol, M.,
Friends of
Wolf Lake

Kelliher, R.
Calumet
Ecological
Park
Association

Rosinski, A.
Southeast
Environmenta
Task Force

Quigley, M.,
Cook County
Board of

Commissioner

Boos, M.,
Association
for the
Wolf Lake
Initiative

Cunningham,
Southeast
Chicago
Development
Commission

U.s.
OERR

EPA/

Roy F.
Inc.

D.

’

’

1

S

L.

Weston,

’

t

RECIPIENT

IDEM

Bureau of
Land Files

Bureau of
Land Files

Boos, M.,
Association
for the
Wolf Lake
Initiative

Skinner, T.
U.S. EPA

Skinner, T.

U.S. EPA
Simon, V.,
U.S. EPA

Simon, V.,

U.S. EPA

Simon, V.,

U.S. EPA
U.S. EPA
U.S. EPA

’

’

Calumet Container Corporation
Page 5

TITLE/DESCRIPTION

PAGES

Final Report for the 97
Calumet Container Site

Memorandum re: Telephone 1
Conversation w/ P. Colcord
(IDEM) Concerning Status

of the Calumet Container

Site

Memorandum re: Historical 3
Problems, Analytical Re-
ports and Site Time Line

for the Calumet Container
Site

Letter re: Cleanup of the 1
Calumet Container Site

Letter re: Restoration of 1
the Calumet Container Site
to Wetland

Letter re: Restoration of 1
Calumet Container Site
to Wetland

Letter re: Restoration of 1
the Calumet Container Site
to Wetland Status

FAX Transmission Forwarding 2
September 16, 2002 Letter
from Bowen High School

re: Cleanup of the Calumet
Container Site

Letter re: Restoration of 1
the Calumet Container Site
to Wetland

Superfund Lead Contam- 111
inated Residential Sites
Handbook (DRAFT)

Site Assessment Report 120
for the Calumet Contairer
Site (Revision 1)
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14

15

16

DATE

10/00/02

10/14/02

00/00/00

AUTHOR

Roy F. Weston,
Inc.

Roy F. Weston,
Inc.

Simon, V.,
U.S. EPA

RECIPIENT

U.s. EPA

U.sS. EPA

Muno, W.,
U.S. EPA

Calumet Container Corporation

Page 6
TITLE/DESCRIPTION PAGES
Site Assessment and 156

Extent of Contaminaticn
Report for the Calumet
Container Site (Revision
1)

Wetland Delineation
Report for the Calumet
Container Site (Revision
1)

Action Memorandum:
Request to Conduct a
Time-Critical Removal
Action, Request for

an Exemption from the
12-Month Statutory
Limit, and Request

for an Exemption from
the $2 Million Statutory
Limit at the Calumet
Container Site (PENDING)
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S
R UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

P4 2 REGIONS
2 M ) 77 WEST JACKSON BOULEVARD
% S CHICAGO, IL 60604-3590

'v)‘( moﬁ'—c‘ .

OEC 12 2005

REPLY TO THE ATTENTION OF

ACTION MEMORANDUM SE-5)

DATE:

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase and a CERCLA
Removal Action Exemption to the $2 Million Statutory Limit for the Calumet
Container Site, Hammond. Lake County. Indiana (Site ID# 0566)

FROM: Vereta Stmon. On-Scene Coordinator
Response Section Il

TO: Richard C. Karl. Director
Superfund Division

THRU: Linda M. Nachowicz. Chief _
Emergency Response Branch’ oan ' cao—ms

/'.‘

L

I. PURPOSE

The purpose of this memorandum 1s to request an exemption from the $2 million statutory limit.
and to request a ceiling increase of $508.847 to complete the removal action started at the
Calumet Container (Site) on September 28. 2005. The increase will bring the total project
ceiling to $2.135.087. This current removal is the third U.S. EPA removal action at this site.
The other removals were in calendar vears 1982 and 1984. This third removal was funded for
$1.626.240 on November 4. 2002. This removal did not start until September 2005, because of
the Agency’s ongoing efforts to obtain a voluntary cleanup by potentially responsible parties
(PRPs). Additional funds are needed because the contamination was more than expected and is
explained in detail in Section B. Other Actions To Date.

This Site continues to meet the criterta for inttiating a removal action pursuant to the National
Contingency Plan (NCP). 40 CFR § 300.415. and the criteria for the $2 million limit exemption
under Section 104 of CERCLA. 42 U.S.C. Section 9604(c). In November 2002, this action was
estimated to take 90 working days to complete. Since we have encountered more contamination
than anticipated. this action should take 30 additional days.

[1._SITE CONDITIONS AND BACKGROUND

CERCLIS ID# IND 980 500 193
Removal Category: Time Critical

Recycled/Recyclable - Printed with Vegetable Oif Based inks on 50% Recycled Paper {20% Posticonsumer)



SITE ID # 0566

A. Site Description

1. Removal site evaluation

A removal assessment was conducted trom February through May 2002 which documented
elevated levels of hazardous substances.

Please also refer to the Action Memorandum dated November 4. 2002.
2. Physical location

The Site 1s located in Indiana and IHlinois. The majority of the Site. however, is located in
Indiana and. therefore. has an address of 3631 State Line Avenue. Hammond. Indiana.

Please also refer to the Action Memorandum dated November 4. 2002.
3. Site characteristics

This Site occupies 11 acres and is bounded by 136™ Street. otherwise known as Bov Scouts
Drive. and two lines of the Indiana Harbor Belt Railroad.

Please also refer to the Action Memorandum dated November 4. 2002.
4. NPL status

This Site is not on or proposed for the National Priorities List(NPL).

B. Other Actions to Date

1. Previous actions

U.S. EPA conducted removal actions in calendar years 1982 and 1984. The immediate removal
action i 1982 resulted in 30 cubic vards of sludge and 5.500 galions of contaminated liquids
being disposed off-site for a total cost of $25.478. In 1984. U.S. EPA conducted a planned
removal for $319.000. The scope of the planned removal was a surface cleanup of containerized
liquids. solids. and sfudges. which were stored in 69 semi-trailers. and excavation and disposal of
grossly contaminated soil. For the planned removal. 5.000 gallons of hazardous waste were sent
off-site for incineration and 1.345 tons of crushed drums. solid waste materials. and
contaminated soils were sent to an off-site landfill. Funding for the planned removal included
funds from the states of lllinois and Indiana. $11.842 and $19.138, respectively. In conducting
these prior removal actions. U.S. EPA spent $639.527.65 and recovered $472.171.49. The City
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of Hammond. Indiana. provided the funds for the State of Indiana.
Pleuse also refer to the Action Memorandum dated November 4. 2002,
2. Current actions

As explained above. U.S. EPA began the time-critical removal activities outlined in the
November 2002 Action Memorandum on September 28. 2005. The status of each activity as of
November 28. 2005. i1s highhghted in 1talics as follows:

1) Remove and dispose of 14 drums/overpacks: completed except for nvo drums labeled DOOI.
2) Assess the integnty of the monitoring wells and abandon: ongoing. three wells abandoned as
of November 28, 2005

3) Remove the scrap, tankers. and other metal debris: completred. S00 cubic vards of scrap
shipped to United Scrap.

4) Excavate approximately 19.250 vds of contaminated soils™: ongoing. 10,100 cubic yards
excavated as of November 22, 2005

5) Characterize waste and dispose of accordingly: ongoing, 4.636 tons of soil shipped to Forest
Lawn Landlfill. Three Oaks, Michigan as of November 23, 2005.

6) Restore excavated areas. not started

In addition to the six above activities, there have been a number of surprises that have exhausted
the clean-up contractor and extramural funds. For example, two of the three tankers from the
1984 U.S. EPA removal were found to contain oily sludge, which resulted in 35 drums. A
partially full 500-gallon oil tank was discovered and resulted in six drums. Drums of various
sizes and different types of waste were found to be buried beyond two feet and under both east
and west fence lines, which resulted in having to remove 560 feet of fence and the expenses of
having the fence installed again and hiring a surveyor. A surveyor was needed because it was
now apparent that the fence installed in 1984 did not follow property boundaries, such as the
Indiana Harbor Railroad. A survevor was hired to locate the south and west boundaries and
identify the parcels that occupy those boundaries. The biggest surprise has been approximately
100.000 gallons of green fluorescent liquid that is pooled across the southern part of the Site.

The green fluorescent liquid was first assessed by U.S. EPA’s Haz-mat ID and found to be soap
and degreaser. Next, the sample was sent to an analytical laboratory and determined to be a mix
ot heavy metals and volatile organics. Many of the constituents exceeded the Indiana
Department of Environmental Management (IDEM)’s standard default industrial closure
objectives. These constituents were lead. benzene, methylene chlonde. and
trichloroethyvlene(TCE). The laboratory found the green liquid to be non-detect for ethylene

‘The excavation depth is 2 feet, which is based on the
latest guidance drafted by the National Technical Work Group
(TRW) for lead.



glycol. According to the City of Hammond. this green liquid was known to be present as early as
1979 by IDEM and Hammond (See Administrative Record). The 1984 U.S. EPA On-Scene
Coordinator (OSC) Report documents an encounter with this green liquid 1in a chemical waste
trap that was dug up and cleaned. The OSC report does not mention removal or disposal of the
trap and the photograph of the waste trap. Photograph # 10 in the OSC report. is such poor
quality the trap is not discernible. In 1997. one of the pipeline companies that has the rights to the
easement on this property. Praxair. recalled working on 1ts pipeline on the east side of the Site
and encountering this green-colored looking liquid on East of the Site. Please note Praxair did
not install their pipeline until 1976.

Since the green fluorescent liquid has a number of constituents and we are going into the winter
season. 1t was deemed more practical to vacuum (vac) and haul the hquid as opposed to treating
it on-site. Furthermore, given the existence of this liquid since 1979 and no reports of either
recreation lake. Powderhor or Wolt, being affected, it appears that this green hiquid is mostly
on-site except for Praxair’s observation in 1997. In addition. in December 2004 and July 2005.
IDEM sampled 17 wells installed by U.S. EPA in 1984. The results of IDEMs well sampling
demonstrated that (1) groundwater flows northeast. (2) groundwater remedial action is
unwarranted, (3) contaminant concentrations in the groundwater do not exceed standard default
industrial (but not residential) closure objectives. and there is no evidence of off-Site
contaminant migration. The wells installed by U.S. EPA in 1984 ranged in depth from 9.65 to
81.90 feet. and were considered. shallow. intermediate. and bedrock. To date. only wells that
were either shallow or intermedate have been abandoned. On the north side of the Site, we have
not noticed any “'green’ colored liqid in the pond. however, we are concerned that the “green”
liquid was not detected during [IDEM's recent sampling. Agatin. the 100,000 gallon figure is a
preliminary estimate based on the surface area and depths of the pools of green liquid on the
south side of the Site. This figure is anticipated to increase when we begin to use a vac truck.
The current approach is to recetve additional funds so when we begin to place backfill we can
remove the green liquid at the same time. The backfill will consist of clay and organic topsotl
that supports vegetation.

Please see the Administrative Record for the Pollution Reports(POLREPS) and other supporting
documentation such as the 1984 OSC Report.

C. State and Local Authorities’ Roles

1. State and local actions to date

The Indiana Department of Environmental Management (IDEM) performed a follow-up
investigation at the Site in November 2001. This tollow-up investigation involved two surfuce
soil locations and three monitoring well locations. These locations were analyzed for Total
RCRA metals. PCBs/Pests. VOCs. SVOCs. Results were as follows:

Soil Location S-1: Barium - 1.700 parts per million (ppm)
Cadmium - 93 ppm



Chromium - 1.300 ppm
Lead - 3.800 ppm

Soil Location S-2: Bartum - 6.000 ppm
Cadmium - 590 ppm
Chromium - 4.600 ppm
Lead - 46.000 ppm

Results for SVOCs and VOCs were below the State of Indiana Risk Integrated System of
Closure(RISC) clean-up protocols. This imvestigation also noted two semi-tanker trailers (emptv)
and approximately 8-10 drums of unknown contents. Site fencing had some openings for public
access and there was evidence of trespassing.

Please also refer to the Action Memorandum dated November 4. 2002, and the POLREPs in the
Administrative Record. To summarize the POLREPS. IDEM has arranged disposal of the tires
found on the “empty” tankers and mixed with the “ciean™ scrap. In addition. IDEM did well
sampling in 2004 and 2005 to determine the groundwater flow and impact of the Site on
groundwater. Hammond helped to keep vehicular accidents to a minimum by clearing the nght-
of-way of trash like furniture and tall Feather Reed Grass(Phragmites australis). and posting
signs. “*Slow Down Site Work Ahead™ along 136" Street. Both IDEM and Hammond have been
helpful in addressing the green fluorescent liquid. The Illinots Environmental Protection Agency
(Illinois EPA) sent a copy of their Applicable. Relevant. and Appropriate Requirements
(ARARS). which are contained in the Administrative Record.

2. Potential for continued State/local response
Following the Agency’s initial removal action activities at the Site, the Site was transferred to the

states for final cleanup action. A final cleanup was never conducted by either [IEPA or IDEM and
the Region 1s unaware of plans by either agency to perform a final cleanup at the Site.

11I. THREAT TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT,
AND STATUTORY AND REGULATORY AUTHORITIES

A. Threats to Public Health or Welfare

The conditions at the Site meet the criteria for a removal action as stated in the National
Contingency Plan (NCP) at 40 C.F.R. § 300.415(b)(2).

Please also refer to the Action Memorandum dated November 4. 2002.

B. Threats to the Environment

As mentioned earlier, sampling by [IDEM and U.S. EPA have demonstrated widespread
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contamination by various hazardous substances throughout the Site.
Please also refer to the Action Memorandum dated November 4. 2002.

V. ENDANGERMENT DETERMINATION

Given the Site’s conditions. the nature of the hazardous substances on-site and the potential
exposure pathways described above. actual or threatened releases ot hazardous substances trom
the Site. if not addressed by implementing the response action selected in this Action
Memorandum, may present an imminent and substantial endangerment to public health. or
welfare. or the environment.

Please also refer to the Action Memorandum dated November 4. 2002.

V. EXEMPTION FROM STATUTORY LIMITS

Section 104(c) of CERCLA as amended by SARA. limits a Federal emergency response to $2
million unless three criteria are met. This Site warrants an exemption based on the following
factors:

1. There is an immediate risk to public health or welfare or the environment:

Please refer to the Action Memorandum dated November 4. 2002.

2. Continued response actions are immediately required to prevent, limit, or mitigate an
emergency;

Please refer to the Action Memorandum dated November 4. 2002.
3. Assistance will not otherwise be provided on a timely basis.

Please refer to the Action Memorandum dated November 4. 2002.

VI. PROPOSED ACTIONS AND ESTIMATED COSTS

The actions outlined in the Action Memorandum dated November 4. 2002, are same except
additonal funding 1s needed for the cleanup contractor and contingencies. Detailed cleanup
contractor costs are presented in Attachment 3 and estimated project costs are summarized
below:



REMOVAL PROJECT CEILING ESTIMATE

Regional Allowance | Current: Increase: Proposed:
Costs:

Total Cleanup $1.356.900 $462.588 $1.819.488
Contractor. including

5% contingency

Total START. $121.500 $0 $121.500
including multiplier

Extramural Subtotal | $1,.478.400 $462.588 $1.940.988
Extramural $147.840 $46.259 $194,099
Contingency (10%)

TOTAL REMOVAL | $1.626.240 $508.847 $2.135.087
PROJECT CEILING

Threats posed by the soils meet the criteria listed in §300.415(b)(2) of the NCP and were
consistent with the removal action performed. U.S. EPA believes the actions taken will not
impede any future response activity and will not require any post-removal site controls.

The response action described in this Memorandum directly addresses the contamination
documented by U.S. EPA and IDEM. which poses a substantial threat to the public health,
welfare. und the environment. These response actions do not impose a burden on the affected
property disproportionate to the extent to which that property contributes to the conditions being
addressed.

All applicable, relevant. and appropriate requirements (ARARS) will be complied with to the
extent practicable. Letters requesting ARARs were sent to Illinois EPA and IDEM on October
L1, 2005.

“There is a math error in the Action Memorandum dated
November 2, 2002 in the extramural costs. It is $60 too much.
This error starts at the cleanup contractor subtotal, which is
$1,179,913 + $176,986 = $§1,356,900 and not $1,356,960,and
continues. This table corrects all estimates.
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VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
ORNOT TAKEN

Please refer to the Action Memorandum dated November 4. 2002,

VHI. OUTSTANDING POLICY ISSUES

There are no outstanding issues.

[X. ENFORCEMENT

For administrative purposes. information concerning confidential enforcement strategy for this
Site is contained in the Confidential Enforcement Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that will be
eligible for cost recovery are estimated to be $ 3,476,798 .

($ 2.135.087+ 105.840) + (55.15% x $ 2.240.927)= total EPA costs for this removal action
$2.240.927 + $1.235871] = $3.476.798

X. RECOMMENDATION

This decision document represents the selected emergency action for the Calumet Container Site,
located in Hammond. Lake County. Indiana, and developed in accordance with CERCLA, as
amended by SARA. and is not inconsistent with the NCP. This decision is based upon the
Admunistrative Record for this Site. Attachment 2 identifies the items that comprise the
Administrative Record upon which the selection of the removal is based.

Conditions at the Site continue to meet the NCP § 300.415(b)(2) criteria for a removal and the

‘Direct Costs include direct extramural costs and direct
intramural costs. Indirect costs are calculated based on an
estimated indirect cost rate expressed as a percentage of site-
specific direct costs, consistent with the full cost accounting
methodolegy effective October 2, 2000. These estimates do not
include pre-judgement interest, do not take into account other
enforcement costs, including Department of Justice costs, and may
be adjusted during the course of the removal action. The
estimates are for i1llustrative purposes only and their use 1is not
intended to create any rights for responsible parties. Neither
the lack of a total cost estimate nor deviation of actual costs
from this estimate will affect the United States’' right to cost
recovery. ’



criteria for a CERCLA Section [04(b) emergency exemption from the $2 million limit. |
recommend your approval of this ceiling increase. You may indicate vour decision by signing
below:

APPROVE: /2¢/ & 4 714( DATE /& /e « o

Director. Superfund Division

DISAPPROVE: DATE
Director, Superfund Division

Confidential Entforcement Addendum

Attachments
I. Action Memorandum dated November 4, 2002 (Note: Enforcement Addendum Redacted)
2. Administrative Record Index
3. Independent Government Estimate

cc: David Chung, U.S. EPA, OERR. 5202-G
Michael Chezik. U. S. Department of Interior
Doug Scott. Illinois Environmental Protection Agency
Steve Davis, Illinois Department of Natural Resources
Elizabeth Admire, Indiana Department of Environmental Management
Ryan Groves, Indiana Department of Environmental Management
Gary Doxtater. Indiana Department of Natural Resources
Ron Novak, Hammond Department of Environment Management
Maggie Rice. Chicago Department of Environment
Sadhu Johnston. Chicago Department of Environment



BCC PAGE

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION

(REDACTED I PAGE)
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ENFORCEMENT CONFIDENTIAL

NOT SUBJECT TO DISCOVERY

ENFORCEMENT ADDENDUM UPDATE NO. 2 FOR ACTION MEMORANDUM

CALUMET CONTAINERS SITE
HAMMOND, LAKE COUNTY, INDIANA

DECEMBER 2005

(REDACTED 2 PAGES)



DATE

12715780

05718779

06/04/79

06/20/79

03/00/80

00/00/00

03/10/83

ATTACHMENT 3

U.S. ENVIRONMENTAL PROTECTION AGENCY

REMOVAL ACTION

ADMINISTRATIVE RECORD INDEX

FOR

CALUMET CONTAINER CORPORATION

AUTHOR

Muno, W.,
U.S. EPA

Herrin, D.,
Hammond Air
Pollution
Control

Herrin, D.,
Hammond Air
Pollution
Control

Stresino, E.,

IN State Board
Of Health

UNKNOWN

Hedeman Jr., W.

U.S. EPA

Hedeman Jr., W.

U.S. EPA

HAMMOND,

NOVEMBER 5,

.

’

INDIANA

ORIGINAL
1990

RECIPIENT

HMERP Committee
U.S. EPA

Jagiella, J.,
Steel
Containers,
Inc.

Jagiella, J.,
Steel
Containers,
Inc.

Jagiella, M.,
Calumet
Containers
Steel Container
Corp.

UNKNOWN

Lavelle, R.,

U.S. EPA
Thomas, L.,
U.S. EPA

TITLE/DESCRIPTION

Record of Communication;
STS Report Concludes
Groundwater and Soils at
the Site Are Contaminated

Application for an
Installation Permit for
the Drum Incinerator
Afterburner Is Denied

Application for an
Installation permit for
the Drum Incinerator
Afterburner Is Denied

Explanation of Reasons
for Denial of Permit
Applications

Fact Sheet, Groundwater
Chemistry Study, Steel
Container Corp., Hammond,

IN (2-page Report Titled
“Potential Hazardous
Waste Site, Tentative
Disposition” Attached)

Continuation of Removal
Activities at Calumet
Container Site ACTION
MEMORANDUM

Authorization to Proceed
with Planned Removal
Action at the Calumet
Containers Site in
Hammond, IN ACTION
MEMORANDUM (Concurrence
Memos from Gene A. Lucero
and Lisa K. Friedman of
the U.S. EPA)

PAGES
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12

13

14

15

16

17

DATE

12/14/83

06/30/83

07/25/84

05719/80

06/13/79

06/23/82

00/00/00

00/00/00

11/09/82

06/19/79

AUTHOR

vVan Clea
U.S. EPA

Madany,
U.S. EPA

Bitter,
U.S. EPA

Jacobs,
U.S. EPA

Schulz,
U.S. EPA

Sandberg

ve,

G.,

P.,

M.,

D.,

. H.

H.

’

Alfred Benesch

& Co.

UNKNOWN

UNKNOWN

Sanders
U.S. EPA

Singh, J
Peterson
Wapora,

IIT,

. &
, K.
Inc.

’

‘

W.

’

RECIPIENT

Adamkus, V.

U.S. EPA
U.S. EPA
U.S. EPA
Files

U.S5. EPA
Novak, R.,

Hammond Ai
Pollution
Control

Bowers, W.

City of Hammond
Unsafe Bldgs.

UNKNOWN

UNKNOWN

r

’

1

Constantelos,

B., U.S. EPA

Jagiella,
Calumet
Containers

M.

’

Calumet Container Corporation

Fage 2
TITLE/DESCRIPTION PAGES
Action Memorandum for 3

Contract Ceiling Increase
for the Planned Removal
at the Calumet Container
Site, Hammond, IN

On-Scene Coordinator’s 3
(OSC) Report with All
Appendices

On-Scene Coordinator’s 55

(OSC) Report, CERCLA
Immediate Removal
Project, Calumet
Container Corporation,
Hammond, IN

Pre-Trial Conference 2
With Judge Siegan-Steel
Container Corp. {(Calumet
Containers)

Concern Was Expressed 1
By Mr. Novak As to What

Is Being Incinerated at

the Site. A Drum Was
Determined to Contain
Amacide, a Parathion

Based Pesticide

Letter Report on the 1
Physical Condition of the
Incinerator and Stack at

the Site

Parcel Maps, Aerial 6
Photographs and Property
Descriptions

Parcel Maps, Aerial 6
Photographs and Property
Description

Memo Report on Inspection 4
of the Site to Check for
Improper Management or
Disposal of Hazardous

Wastes and Assess Degreae

of Hazard at the Site

Phase I Report - Water 34
Pollution Investigations
for Calumet Containers



19

20

21

22

23

24

25

26

29

DATE

10/18/80

04/26/82

07/30/82

VARIOUS

00/00/00

07/12/82

01/14/80

VARIOUS

VARIOUS

VARIOUS

04/29/82

03/29/79

AUTHOR

Sachs, M.,
Haubert, A &
Kastman, K.,
Soil Testing
Services

McCone, S.,
Dourjalian,
Krueger, K.,
Ecology and
Environment

Madany, G.,
U.S. EPA

Ross, C.,
U.S. EPA

Steel
Containers,
Inc.

Novak, R.,
Hammond Air
Pollution
Control

The Times

VARIOUS

VARIOUS

VARIOUS

UNKNOWN

Herrin, D.,
Hammond Ailr
Pollution
Control

Calumet Container Corporation

Page 3

RECIPIENT TITLE/DESCRIPTION PAGES
Chinn, H., Evaluation of the Extent 89
IL Atty. of Illinois Groundwater
General’'s Pollution Near the
Office Calumet Container Company,

Division Of Steel

Container Corporation,

Hammond, IN
Bowden, R., Letter Report on Survey 14
U.S. EPA and Collection of Samples

at Calumet Contailner
Company in Hammond, IN

UNKNOWN Analytical Results from 14
Sampling at Calumet
Containers for Pesticices

and PCB's
Regan, G., Results of Samples 53
U.S. EPA Tested for PCB’'s and

for Other Contaminants

UNKNOWN Apparent Response to 4
Newspaper Articles

Elam, M., City of Hammond Concerned 5
U.S. EPA about Site Security in

Light of Two Recent Fires

at the Site

Newspaper Article: “EPA 1
to Split Test Costs”

Series of Newspaper 29
Articles about Activities
on or About the Site

Series of Newspaper 28
Articles about Site
Activities

various Newspaper 14
Articles About Site
Activities

UNKNOWN Photographs of Drum 8
Labels Taken at Calumet
Container

Schultz, D., Cover Letter from Copies 1
U.S. EPA of All Emission
Information Relative to
Calumet Containers



NO.

30

31

32

33

34

35

36

DATE

20711779

12/19/83

00/00/00

00/00/00

01/04/84

12/04/78

00/700/00

09/00/86

10/00/88

AUTHOR

Chinn, H.,
IL Attorney
General’'s
Office

Bitter, P.,
U.S. EPA

Air Pollution
Control Bd. of
Indiana

UNKNOWN

U.S. EPA,
States of
Illinois &
Indiana

Jagiella, J.,.
Calumet
Container
Steel

UNKNOWN

U.S. EPA

Hydroscience
Associlates,
Inc.

RECIPIENT

Shandross, R.,
U.S. EPA

Roth, S.,
Hammond

Sanitary
District

UNKNOWN

Karen, J.,
IN State Board
of Health

UNKNOWN

UPDATE #1

OCTOBER 18, 2002

File

IDEM

Calumet Container Corporation

Page 4
TITLE/DESCRIPTION PAGES
Outline of a Program 4

Proposed by the Illincis
Attorney General’'s to
Assess the Current and
Potential Impact of
Operations and Activities
at the Site on Groundwater
and Surface Water
Pollution

Author Requests 1
Recipient’ Policy or

Opinion Regarding

Discharge of Rinse Water
from the Site in Light

of Attached Sample

Results

Regulation APC7: A 3
Regulation for setting
Standards for the use of

An Incinerator

Emergency Action Plan 12

Superfund State Contract 9
for Planned Removal at
Calumet Container Site
Between the States of IL
and IN and the U.S. EPA

Letters and Attached 5
Plan to Comply with
Requirements of the

Indiana State Board of
Health, Division of

Water Pollution Control

Community Relations Plan 5

Geophysical Investiga- 116
tion Report of the Calumet
Container Site Conducted
June 2-3 and September

9-10, 1986 w/ Attachments

Report: Characterization 52
of Surficial Materials

and Soil Sampling Results
for the Calumet Container
Site



10

11

12

13

DATE

10/04/88

09/05/96

€9/13/99

09/18/02

09/23/02

09/23/02

09/26/02

03/27/02

09/30/02

02/00/02

04/00/02

AUTHOR

Hydroscience

Associates,

Inc.

Bynum, S.

Illinois EPA

’

Cunningham, D.,

Illinois EPA

Aniol, M.
Friends o
Wolf Lake

Kelliher,
Calumet
Ecologica
Park

'

f

1

R.

Association

Rosinski,
Southeast

A.

’

1

Environmental

Task Forc
Quigley,

Board of

e

M.
Cook County

.

Commissioners

Boos, M.,

Association

for the
Wolf Lake

Initiative

Cunningham,

Southeast
Chicago

Development

Commissio

U.S. EPA/

OERR

Roy F. Weston,

Inc.

n

L.

’

RECIPIENT

IDEM

Bureau of
Land File

Bureau of
Land File

Boos, M.,

Association

for the
Wolf Lake

S

S

Initiative

Skinner,

U.S. EPA
Skinner,

U.S. EPA
Simon, V.
U.S. EPA
Simon, V.
U.S. EPA
Simon, V.
U.S. EPA
U.S. EPA
U.S. EPA

T.

T.

’

’

‘

’

1

Calumet Container Corporation

Page 5
TITLE/DESCRIPTION PAGES
Final Report for the 97

Calumet Container Site

Memorandum re: Telephone 1
Conversation w/ P. Colcord
(IDEM) Concerning Status

of the Calumet Container
Site

Memorandum re: Historical 3
Problems, Analytical Re-
ports and Site Time Line

for the Calumet Container
Site

Letter re: Cleanup of the 1
Calumet Container Site

Letter re: Restoration of 1
the Calumet Container Site
to Wetland

Letter re: Restoration of 1
Calumet Contailner Site
to Wetland

Restoration of 1
Site

Letter re:
the Calumet Container
to Wetland Status

FAX Transmission Forward- 2
ing September 16, 2002
Letter from Bowen High
School re: Cleanup of the
Calumet Container Site

Letter re: Restoration of 1

the Calumet Container Site
to Wetland
Superfund Lead Contam- 111

inated Residential Sites
Handbook (DRAFT)

Site Assessment Report 120
for the Calumet Container
Site (Revision 1)



15

16

DATE

10/00/02

10714702

11,04/02

10/00/97

11/00/02

11/06/02

03/20/79

08/17/05

09/16/05-
11/18/05

AUTHOR

Roy F. Weston,

Inc.

Roy F. Weston,

Inc.

Simon, V.,
U.S. EPA

Roy F. Weston
Site Assessment

Technical

Assistance Team

Weston
Solutions

U.S. EPA

Karen, J.,
State Board
of Health,
Indianapolis

Groves, R.,
IDEM

Simon, V.,
U.S. EPA

DECEMBER 4,

NOVEMBER 30,

RECIPIENT

U.S. EPA

U.S. EPA

Muno, W.
U.S. EPA

UPDATE #2

U.S. EPA

U.S. EPA

File

UPDATE #3

Stallsmith, J.,

State Board
of Health,
Indianapolis

Muraski, R.,
& V. Simon,
U.S. EPA

Distribution
List

2002

2005

Calumet Container Corpcration

PPage 6
TITLE/DESCRIPTION PAGES
Site Assessment and 156

Extent of Contamination
Report for the Calumet
Container Site (Revision
1)

Wetland Delineation 40
Report for the Calumet
Container Site (Revision

1)

Action Memorandum: 33
Request to Conduct a
Time-Critical Removal

Action at the Calumet
Container Site (PORTIONS

OF THIS DOCUMENT HAVE EEEN
REDACTED)

Hazard Evaluation Hand- 167
book: A Guide to Removal
Actions (Fourth Edition:

EPA 903/B-97-006)

Site Assessment and 192
Extent of Contamination
Report for the Calumet
Container Site

September 30, 2002 Site 2
Inspection Report for the
Calumet Container

Memorandum re: Inspection 1
of the Calumet Container
Site

Fax Transmission re: 13
Transmittal of Ground

Water Sample Results
w/Cover Letter

POLREPs 1-5 for the 13
Calumet Container Site



Calumet Container Corporation

Page 7
NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
4 10/11/05 Simon, V., Everetts, B., Letter re: U.S. EPA’s 6
U.S. EPA IL. EPA & Request for Identifica-
R. Groves, tion of all ARARs for the
IDEM Calumet Container Site

w/Attached Cover Sheets

5 10/12/05 Everetts, B., Simon, V., Fax Transmission re: 4
IL EPA U.S5. EPA Transmittal of Illinois
ARARs for Immediate Re-
movals of Containers
w/Cover Letter

6 10/24/05 Simeon, V., Addressees Letter re: Regtrictions 2
U.S. EPA or Limitations on Pend:ng
Excavation Work at the
Calumet Container Site

7 10/26/05 Nachowicz, L., Distribution Notice of Proposed Ad- 26
U.S. EPA List ministrative Settlement
for the Calumet Container
Site w/Attachments

8 10/28/05 Northwest Public News Article: “EPA Clean- 1
Indiana ing Up Former Container
News Site”

9 10/29/05 Zabroski, S., Public News Article: “Calumet 2
Northwest Container Cleanup Begins”
Indiana
News

10 11/15/05 Groves, R., Simon, V., Fax Transmission re: 4
IDEM U.S. EPA Transmittal of IDEM’s

RISC Closure Tables andl
the Analytical Method for
Ethylene Glycol

11 11/18/05 Microbac U.S. EPA Analytical Results for 3
the Calumet Container
Site
12 11/23/05 zabroski, S., Public News Article: “EPA Tests 2
Northwest Mysterious Green Gunk”
Indiana
News
13 12/12/05 Simon, V., Karl, R., Action Memorandum: 53
U.S. EPA U.S. EPA Reqguest for a Ceiling

Increase for the Calumet
Container Site (PORTIONS
OF THIS DOCUMENT HAVE
BEEN REDACTED)



10

DATE

00/00/00

00/00/00

01/17/03

04/26/04

05/21/04

09/30/05

13/19/05

11/23/05

12/06/05

12/07/05

AUTHOR

E2 Inc.

Tetra Tech
EM Inc.

Novak, R.,
Hammond
Department of
Environmental
Management

Pucalik, K.,
Hammond
Common
Council

Garl, J.,
U.S. EPA

E2 Inc.

Hefner, A.,
E2 Inc.

The Times

Simon, V.,
A. Boseman &
T. Cook,
U.S. EPA

The Times

FEBRUARY 15,

'UPDATE #4

RECIPIENT

File

File

DuPey, F.,
Lake County
Commissioner

Mather, B.,
U.S. EPA

Pucalik, K.,
Hammond
Common
Council

Distribution
List

Distribution
List

Public

Distribution
List

Public

2006

Calumet Container Corpcration
Page 8

TITLE/DESCRIPTION PAGES

Drawing: September 2005 1
Tree Protection Plan

Drawing: Lead Results 1
of Pipeline XXF Screening

Letter re: Proposed Road 2
Traversing the Calumet
Container Site

Letter re: Pollution 3
Issues at the Calumet
Container Site

Letter re: U.S. EPA 3
Response to April 26,

2004 Letter Concerning
Various Issues at the
Calumet Container Site

Memorandum re: Summary 2
of Findings From Sept-

ember 13, 2005 Interviews
With Local Government
Officials and Stakeholders
Concerning Future Site Use
Considerations at the
Calumet Container Site

Memorandum re: Update to 2
September 30, 2005 Key
Findings Memorandum on
Removal Action Activities

at the Calumet Container
Site

Article: “EPA Tests 2
Mysterious Green Gunk”

POLREP #6 for the Calum=t 4
Container Site

Article: “"EPA: Green 2
Fluid Carcinogenic”



Calumet Container Corporation

20

21

Paged

DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES

12/22/05 Rosinski, A., Simon, V., Letter re: SETF Request 1
Southeast U.S. EPA for Additional Site
Environmental Assessment/Sampling Work
Task Force at Areas Adjacent to the

Calumet Container Site

12724705 The Times Public Article: "Hammond Super- 2

fund Cleanup Nearly Done”

01/03/06 Simon, V., Distribution POLREP #7 for the Calumet 4
A. Boseman & List Containexr Site
T. Cook,

U.S. EPA

01/20/06 Simon, V., Distribution POLREP #8 for the Calumet 4
A. Boseman & List Container Site
T. Cook,

U.S. EPA
01/27/06 Post-Tribune Public Article: "Toxic Site 1
Almost Cleaned”
01/29/06 The Times Public Article: "“Turning Brown 2
To Green”

12/27/05 Carter, J., Simon, V., Letter re: SETF Request 1
Southeast U.S. EPA for Additional Sampling
Environmental of Soils at the Calumet
Task Force Container Site

01/10/06 Salinas, a., Skinner, T., Letter re: Future Use of 2
Hammond U.S. EPA the Calumet Container Site

02/02/06 Simon, V., Blackman, K., Letter re: Railroad Prcto- 1
U.S. EPA Indiana cols for Excavation Ad-

Harbor Belt jacent to Tracks Along
R.R. Company East Side of the Calumet
Container Site

02/13/06 Simon, V., Distribution POLREP #9 for the Calumet
A. Boseman & List Container Site
T. Cook,

U.S. EPA

00/00/00 Simon, V., Karl, R., Action Memorandum: Request

U.S. EPA U.S. EPA for a Ceiling Increase

for the Calumet Container
Site (PENDING)



ATTACHMENT 4

INDEPENDENT GOVERNMENT COST ESTIMATE

ENFORCEMENT ADDENDUM UPDATE NO. 3 FOR ACTION MEMORANDUM
REQUESTING CEILING INCREASE
CALUMET CONTAINERS SITE

HAMMOND, INDIANA
FEBRUARY 2006

(REDACTED 1 PAGE)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



